AMENDMENT OF SOLICITATI	ON/MODIFICATI	ON OF CON	ГRАСТ	1. Contract I		Page 1 Of 5			
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Purchase Req No.				o. (If applicable)			
D2	2003SEP09	SEE S	CHEDULE						
6. Issued By	Code w56HZV	7. Administered	By (If other t	han Item 6)		Code	S2305A		
TACOM WARREN BLDG 231		DCMA DETR							
SFAE-GCS-W-BCTP VIVIAN L. NORDAUNE (586)753-2068			TANK & AUT	OMOTIVE COMM	AND				
WARREN, MICHIGAN 48397-5000		(TACOM) ATTN: DCMAE-GJD							
HTTP://CONTRACTING.TACOM.ARMY.MIL		WARREN, MI	, MI 48397-5000						
EMAIL: NORDAUNV@TACOM.ARMY.MIL			SCD A	PAS NONE	ADP 1	PT SC1012			
8. Name And Address Of Contractor (No., Street	et, City, County, State and	l Zip Code)		9A. Amendmer	nt Of Solicitation	ı No.			
GM GDLS DEFENSE GROUP LLC, JOINT VE	NTURE								
14920 TWENTY-THREE MILE ROAD			-	9B. Dated (See	Item 11)				
SHELBY TOWNSHIP, MI. 48315			,						
			Х	10A. Modificat	tion Of Contract	/Order No.			
				DAAE07-00-D-	M051/0002				
TYPE BUSINESS: Large Business Perfo	rming in U.S.		1	10B. Dated (See Item 13)					
Code ^{1NLE2} Facility Code				2000NOV16					
11. T	HIS ITEM ONLY APPLI	ES TO AMENDMI	ENTS OF SO	LICITATION	S				
The above numbered solicitation is amend	led as set forth in item 14.	The hour and date	specified for	r receipt of Of	fers				
is extended, is not extended.									
Offers must acknowledge receipt of this ame									
(a) By completing items 8 and 15, and return offer submitted; or (c) By separate letter or							py of the		
ACKNOWLEDGMENT TO BE RECEIVED	D AT THE PLACE DESIG	GNATED FOR TH	E RECEIPT	OF OFFERS I	PRIOR TO THE	HOUR AND DA			
SPECIFIED MAY RESULT IN REJECTIO change may be made by telegram or letter, p									
opening hour and date specified.	orovided each telegram of	ictici makes icicie	nee to the sol	icitation and t	ins unicidineiti,	and is received p	rior to the		
12. Accounting And Appropriation Data (If red ACRN: AA NET DECREASE: -\$85,365.00	quired)								
TICKET IN NET ELEKTRISE: \$05,505.00									
13. THIS KIND MOD CODE: G	ITEM ONLY APPLIES T				DERS				
	It Modifies The Contra	act/Order No. As D	escribed in 1		anges Set Forth	In Itom 14 Are N	Made In		
A. This Change Order is Issued Pursuant To: The Contract/Order No. In Item 10A. The Changes Set Forth In Item 14 Are Made In									
B. The Above Numbered Contract/Orde Set Forth In Item 14, Pursuant To T	he Authority of FAR 43.10	03(b).				appropriation da	ıta, etc.)		
X C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of: Mutual Agreement of the Parties									
D. Other (Specify type of modification a	and authority)								
E. IMPORTANT: Contractor is not,	x is required to sign	this document and	l return	(opies to the Issu	ing Office.			
14. Description Of Amendment/Modification (Organized by UCF section	headings, including	g solicitation	contract subje	ct matter where	feasible.)			
SEE SECOND PAGE FOR DESCRIPTION									
DEE SECOND THOS TON DESCRIPTION									
Except as provided herein, all terms and condi and effect.	tions of the document refe	renced in item 9A o	or 10A, as hei	etofore chang	ed, remains unc	nanged and in ful	I force		
15A. Name And Title Of Signer (Type or print))			of Contracting	Officer (Type o	r print)			
			L. NORDAUNE	Y.MIL (586)7	53-2068				
15B. Contractor/Offeror	15C. Date Signed		d States Of A			16C. Date Sig	gned		
	3								
(Signature of person authorized to sign)	-	Ву	Signature of	/SIGNED/ Contracting C	Officer)	20038	SEP09		
NSN 7540-01-152-8070		30-105-02	Signatule 01			ORM 30 (REV. 10	0-83)		

CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAE07-00-D-M051/0002

MOD/AMD D2

Page 2 of 5

Name of Offeror or Contractor: gm gdls defense group llc, joint venture

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM: Stryker Armored Vehicle

- 1. This Modification D2 to Delivery Order 0002 under Contract DAAE07-00-D-M051 is a supplemental agreement.
- 2. The purpose of this modification is to address issues inadvertently excluded from Modification CZ. Modification CZ, executed on 29 August 2003, reflected the negotiated settlement of various contractor proposals to include the Interim Driver's Vision Enhancer for IOT&E (Contractor Cost Proposal (CCP) Number 258) and the Squad Leader's Grab Handles (CCP 268).
- 3. Modification CZ failed to fulfill the intent of the negotiated settlement in that the agreed to funding reductions associated with the Interim Driver's Vision Enhancer for IOT&E and the Squad Leader's Grab Handles were not included in Modification CZ.
- 4. This Modification D2 corrects the omissions contained in Modification CZ by revising Section B as follows:
- a. DVE Interim Solution Hardware Sub-CLIN 9006AC is revised to reflect the Not To Exceed Ceiling and the obligated amount is reduced to zero.
- b. Squad Leader's Grab Handles Sub-CLIN 9006AF is revised to reflect the Not To Exceed Ceiling and the obligated amount is
- 5. As a result of this Modification D2, the price of Delivery Order 0002 is decreased by \$85,365. Except as specifically stated above, all other terms and conditions of Delivery Order 0002 remain unchanged and in full force and effect.

*** END OF NARRATIVE A 132 ***

CONTINUATION SHEET

Reference No. of Document Being Continued PIIN/SIIN DAAE07-00-D-M051/0002 MOD/AMD D2

Page 3 **of** 5

Name of Offeror or Contractor: GM GDLS DEFENSE GROUP LLC, JOINT VENTURE

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS				
9006AC	SERVICES LINE ITEM				
	NOUN: DVE INTERIM SOLUTION HARDWARE PRON: X11GX216X1 PRON AMD: 02 ACRN: AA AMS CD: 31107180008				
	The delivery of the DVE relocation hardware kits is in accordance with the following schedule:				
	2 Hardware Kits no later than (NLT) 1 Feb 03. 58 Hardware Kits NLT 15 Feb 03. Six (6) Spare Hardware Kits NLT 15 Feb 03.				
	The price of this hardware is definitized at zero dollars.				
	(End of narrative B001)				
	CLIN Revised by Modification D2.				
	(End of narrative B002)				
	Inspection and Acceptance INSPECTION: Destination ACCEPTANCE: Destination				
	Deliveries or Performance DLVR SCH PERF COMPL REL CD QUANTITY DATE 001 0 15-FEB-2003				
9006AF	SERVICES LINE ITEM				
	NOUN: SQUAD LDR'S GRAB HANDLES PRON: X11GX223X1 PRON AMD: 01 ACRN: AA AMS CD: 31107180008				
	The delivery and installation of a quantity of 255 Squad Leader's Grab Handle and Grab Strap hardware kits is in accordance with the following schedule:				
	64 Kits delivered to and instatlled at Fort Lewis, WA No later than (NLT) 21 April 2003.				

CONTINUATION SHEET

Reference No. of Document Being Continued PIIN/SIIN DAAE07-00-D-M051/0002 MOD/AMD D2

Page 4 of 5

Name of Offeror or Contractor: GM GDLS DEFENSE GROUP LLC, JOINT VENTURE

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	191 Kits delivered to and installed at TBD NLT				
	1 May 2003.				
	The price for this hardware is definitized at				
	zero dollars.				
	(End of narrative B001)				
	CLIN Revised by Modification D2.				
	(End of narrative B002)				
	Inspection and Acceptance				
	INSPECTION: Destination				
	Deliveries or Performance				
	DLVR SCH PERF COMPL REL CD QUANTITY DATE				
	001 0 01-MAY-2003				

	CONTENTA THON CHEET		T	Reference No. of Document Being Continued				Page 5 of 5		
CONTINUATION SHEET			1	PIIN/SIIN DAAE07-00-D-M051/0002 MOD/AMD D2						
Name of Offeror or Contractor: gm gdls defense group llc, joint venture										
SECTION G - CONTRACT ADMINISTRATION DATA										
LINE	PRON/	C	BLG STAT/				INCREASE/DECREASE		CUMULATIVE	
<u>ITEM</u>	AMS CD	<u>ACRN</u> <u>J</u>	OB ORD NO		PRIOR AMOUNT		AMOUNT		AMOUNT	
9006AC	X11GX216X1	AA	1	\$	21,615.00	\$	-21,615.00	\$	0.00	
	31107180008		1GXP01							
9006AF	X11GX223X1	AA	1	\$	63,750.00	\$	-63,750.00	\$	0.00	
	31107180008		1GXP01							
					NET CHANGE	\$	-85,365.00			
SERVICE	NET CHANGE						ACCOUNTING		INCREASE/DECREASE	
NAME	BY ACRN	ACCOUN	TING CLASS	IFICATIO	<u> </u>		STATION		AMOUNT	
Army	AA	21 1	2033000015	R5R07P3	1107131E9 S2011	3	W56HZV	\$.	-85,365.00	
							NET CHANGE	\$	-85,365.00	

INCREASE/DECREASE

CUMULATIVE

PRIOR AMOUNT

OF AWARD

NET CHANGE FOR AWARD: \$ 680,234,629.28 \$