AMENDMENT OF SOLICITATI	ON/MODIFICATI	ON OF CONT	RACT	1. Contract I		Page 1 Of 4
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Pur	chase Req		5. Project No.	(If applicable)
04	2003JUN19	SEE SC	HEDULE			
6. Issued By	Code W56HZV	7. Administered B	y (If other	than Item 6)		Code S4408A
TACOM WARREN BLDG 231	<u> </u>	DCMC RAYTHE				
SFAE-GCS-W-BCT		13350 FLOYD				
DAVID E. MCCRIGHT (586)753-2106 WARREN, MICHIGAN 48397-5000		DALLAS, TX	75243-158	8		
HTTP://CONTRACTING.TACOM.ARMY.MIL						
EMAIL: MCCRIGHD@TACOM.ARMY.MIL			SCD C	PAS NONE	ADP I	PT HQ0339
8. Name And Address Of Contractor (No., Stre	et, City, County, State and				nt Of Solicitation	
RAYTHEON COMPANY						
2501 W UNIVERSITY DRIVE				9B. Dated (See	Itom 11)	
P.O. BOX 801, M/S 8064				JD. Daieu (See	item 11)	
MC KINNEY, TX. 75070-0801			Х	10A. Modificat	tion Of Contract	Order No.
				DAAE07-02-D-	B001/0001	
TYPE BUSINESS: Large Business Perfo	rming in U.S.		\	10B. Dated (Se		
Code 96214 Facility Code			7	2002JUL19	2 2022 20)	
11. T	HIS ITEM ONLY APPLI	ES TO AMENDME	NTS OF SO	DLICITATION	S	
The above numbered solicitation is amend	led as set forth in item 14.	The hour and date	specified fo	or receipt of Of	fers	
is extended, is not extended.						
Offers must acknowledge receipt of this amo						
(a) By completing items 8 and 15, and return offer submitted; or (c) By separate letter or						dment on each copy of the
ACKNOWLEDGMENT TO BE RECEIVED	0					
SPECIFIED MAY RESULT IN REJECTION						
change may be made by telegram or letter, p opening hour and date specified.	orovided each telegram or	ietter makes reieren	ce to the so	ncitation and t	nis amendment,	and is received prior to the
12. Accounting And Appropriation Data (If rec	quired) Payment will be	made by Electro	nic Funds	Transfer		
ACRN: AA NET INCREASE: \$34,043.43						
13. THIS	ITEM ONLY APPLIES T	O MODIFICATION	NS OF CO	NTRACTS/ORI	DERS	_
KIND MOD CODE: B	It Modifies The Contra	act/Order No. As De	scribed In			
A. This Change Order is Issued Pursual The Contract/Order No. In Item 10.				The Ch	anges Set Forth	In Item 14 Are Made In
B. The Above Numbered Contract/Orde Set Forth In Item 14, Pursuant To T	er Is Modified To Reflect T		Changes (su	ich as changes i	in paying office,	appropriation data, etc.)
X C. This Supplemental Agreement Is Ent	•					
D. Other (Specify type of modification a	and authority)					
E DEPORTANTE COLORES	X is required to sign	41.1. 1	4			O. 00°
E. IMPORTANT: Contractor is not, 14. Description Of Amendment/Modification (is required to sign	this document and			copies to the Issu	<u> </u>
1 ii Description of Amenancing Mounteurion (organized by COI section	neuumgs, meruumg	Solicitation	eonii act saoje	et matter where	reasionery
SEE SECOND PAGE FOR DESCRIPTION						
Except as provided herein, all terms and condi-	tions of the document refer	renced in item 9A or	10A, as he	retofore chang	ed, remains unch	nanged and in full force
and effect.						
15A. Name And Title Of Signer (Type or print))	SANDRA E.	MCCARROI		Officer (Type or	· print)
15B. Contractor/Offeror	15C. Date Signed	16B. United			113-2012	16C. Date Signed
	20 C. Dute Digited					_oo. zano oigitu
(Signature of person authorized to sign)	-	Ву	Signoture e	/SIGNED/ f Contracting C	Officer)	2003JUN19
NSN 7540-01-152-8070		30-105-02	ngnature 0			ORM 30 (REV. 10-83)

CONTINUATION SHEET	Reference No. of Document Being Continued	Page 2 of 4
CONTINUATION SHEET	PIIN/SIIN DAAE07-02-D-B001/0001 MOD/AMD	4

Name of Offeror or Contractor:

SECTION A - SUPPLEMENTAL INFORMATION

- 1. This is a bi-lateral modification 04 to Delivery Order 0001 Requirements Contract DAAE-07-02-D-B001.
- 2. Modification 03 is deleted and will not be used
- 3. The purpose of this modification is to increase CLIN 0101AA by 310 hours for FSR Support for a new total of 2560 hours.
- 4. The place of performance is Fort Lewis, Yakima Training Center and other locations as may be required by the Contracting Officer or Contracting Officer Repdresentative.
- 5. The total amount of the contract is increased by \$34043.43.
- 6. The period of performance of this CLIN remains unchanged.
- 7. All other terms and conditions shall remain in full force and effect.

*** END OF NARRATIVE A 004 ***

CONTINUATION SHEET

Reference No. of Document Being Continued PIIN/SIIN DAAE07-02-D-B001/0001 MOD/AMD 04

Page 3 of 4

Name of Offeror or Contractor:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS				
0101AA	FIELD SERVICE REPRESENTATIVE				\$ 282,145.83
	CLIN CONTRACT TYPE:				
	Cost-Plus-Fixed-Fee				
	NOUN: FSR TO SUPPORT PM/BCT				
	PRON: X12GX155X1 PRON AMD: 04 ACRN: AA AMS CD: 31107180008				
	This is a Level of Effort Cost Plus Fixed Fee				
	CLIN for FSR Support. The total requirement is based on the following				
	FSR Labor Hour Rate \$100.75				
	The rate is based on the following breakdown:				
	FSR Labor 70%				
	Home Support 30% Fee 9.	03			
	TOTAL FSR Manhour Price \$109.				
	This CLIN is valid for 365 days beginning 19 Jul 20	02			
	Total hours are increased by 310 for a new total of 2560 hours.				
	(End of narrative C001)				
	Inspection and Acceptance				
	INSPECTION: Destination				
	Deliveries or Performance				
	DLVR SCH PERF COMPL				
	REL CD QUANTITY DATE 001 0 16-JUL-2003				
	001 0 10-0011-2003				
	\$ 282,145.83				

CONTINUATION SHEET		FT	F	Page 4 of 4						
CONTINUATION SHEET			E I	PHN/SHN DAAE07-02-D-B001/0001			MOD/AMD 04			
Name of Offeror or Contractor:										
ECTION	G - CONTRACT ADMINIS	TRATION	DATA							
INE	PRON/		OBLG STAT/			INCREASE	/DECREASE		CUMULATIVE	
TEM	AMS CD	<u>ACRN</u>	JOB ORD NO		PRIOR AMOUNT	AM	OUNT		AMOUNT	
101AA	X12GX155X1 31107180008	AA	1 2GXP38	\$	248,102.40 \$	3-	4,043.43	\$	282,145.83	
					NET CHANGE \$	3	4,043.43			
ERVICE	E NET CHANGE						ACCOUNTING		INCREASE/DECREASE	
NAME	BY ACRN	ACCO	UNTING CLASS	IFICAT:	ON		STATION		AMOUNT	
rmy	AA	21	22033000025	R5R07P3	3110712512 S20113		W56HZV	\$	34,043.43	
							NET CHANGE	\$	34,043.43	

NET CHANGE FOR AWARD: \$

 PRIOR AMOUNT
 INCREASE/DECREASE
 CUMULATIVE

 OF AWARD
 AMOUNT
 OBLIG AMT

 369,641.40
 \$ 34,043.43
 \$ 403,684.

403,684.83