AMENDMENT OF SOLICITATI	ON/MODIFICATI	ON OF CONT	RACT	1. Contract l		Page 1 Of 4
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Pur	chase Req		5. Project No.	(If applicable)
05	2003JUL02	SEE SC	HEDULE			
6. Issued By	Code W56HZV	7. Administered B		than Item 6)		Code S4408A
TACOM WARREN BLDG 231		DCMC RAYTHE	ON TI SYS	STEMS		
SFAE-GCS-W-BCT		13350 FLOYD				
DAVID E. MCCRIGHT (586)753-2106 WARREN, MICHIGAN 48397-5000		DALLAS, TX	75243-158	18		
HTTP://CONTRACTING.TACOM.ARMY.MIL						
EMAIL: MCCRIGHD@TACOM.ARMY.MIL			SCD C	PAS NONE	ADP I	РТ нQ0339
8. Name And Address Of Contractor (No., Stre	et, City, County, State and				nt Of Solicitation	
RAYTHEON COMPANY						
2501 W UNIVERSITY DRIVE				9B. Dated (See	Itom 11)	
P.O. BOX 801, M/S 8064				9D. Dateu (See	item 11)	
MC KINNEY, TX. 75070-0801			Х	10A. Modificat	tion Of Contract	Order No.
				DAAE07-02-D-	B001/0001	
TYPE BUSINESS: Large Business Perfo	rming in U.S.		\	10B. Dated (Se		
Code 96214 Facility Code			7	2002JUL19	2 1011 10)	
11. T	HIS ITEM ONLY APPLI	ES TO AMENDME	NTS OF SO	OLICITATION	S	
The above numbered solicitation is amend	led as set forth in item 14.	The hour and date	specified fo	or receipt of Of	fers	
is extended, is not extended.						
Offers must acknowledge receipt of this amo						
(a) By completing items 8 and 15, and return offer submitted; or (c) By separate letter or						dment on each copy of the
ACKNOWLEDGMENT TO BE RECEIVED	0					
SPECIFIED MAY RESULT IN REJECTION						
change may be made by telegram or letter, p opening hour and date specified.	orovided each telegram or	ietter makes reieren	ce to the so	nicitation and t	nis amendment,	and is received prior to the
12. Accounting And Appropriation Data (If rec	quired) Payment will be	made by Electro	nic Funds	Transfer		
ACRN: AD NET INCREASE: \$57,250.00						
13. THIS	ITEM ONLY APPLIES T	O MODIFICATION	NS OF CO	NTRACTS/OR	DERS	
KIND MOD CODE: B	It Modifies The Contra	act/Order No. As De	scribed In			
A. This Change Order is Issued Pursual The Contract/Order No. In Item 10.				The Ch	anges Set Forth	In Item 14 Are Made In
B. The Above Numbered Contract/Orde Set Forth In Item 14, Pursuant To T	er Is Modified To Reflect T		Changes (su	ich as changes i	in paying office,	appropriation data, etc.)
X C. This Supplemental Agreement Is Ent	ered Into Pursuant To Au	thority Of:				
D. Other (Specify type of modification a	and authority)					
E. IMPORTANT: Contractor is not,	X is required to sign	this document and	roturn		copies to the Issu	ing Office
14. Description Of Amendment/Modification (<u> </u>					
SEE SECOND PAGE FOR DESCRIPTION						
Except as provided herein, all terms and condi	tions of the document refer	renced in item 9A or	10A, as he	retofore chang	ed, remains uncl	nanged and in full force
and effect. 15A. Name And Title Of Signer (Type or print)	1	16A Name	And Title (Of Contracting	Officer (Type or	· nrint)
20.2. Tume Time Of Organi (Type or print)	•	SANDRA E.	MCCARROI			. p)
15B. Contractor/Offeror	15C. Date Signed	16B. United			2012	16C. Date Signed
	g ···					
(Signature of person authorized to sign)	-	By(S	ignature o	/SIGNED/ f Contracting (Officer)	2003JUL02
NSN 7540-01-152-8070	l	30-105-02	-5-14tu1 t U			ORM 30 (REV. 10-83)

CON	TTINIT	TION	SHEET
	1 1 1 N U) <i>F</i>		3000

Reference No. of Document Being Continued

PIIN/SIIN DAAE07-02-D-B001/0001

MOD/AMD 05

Page 2 of 4

Name of Offeror or Contractor: RAYTHEON COMPANY

SECTION A - SUPPLEMENTAL INFORMATION

- 1. This is a bi-lateral modification 05 to Delivery Order 0001 Requirements Contract DAAE-07-02-D-B001.
- 2. The purpose of this modification is to increase FSR Support on the contract by 500 hours for IOT&E support. CLIN 0201AC is established for FSR Support for IOT&E and funded with 500 hours for a total of 3060 hours on this contract.
- 3. The place of performance is Fort Lewis, Yakima Training Center and other locations as may be required by the Contracting Officer or Contracting Officer Repdresentative.
- 4. The total amount of the contract is increased by \$57,250.00.
- 5. The period of performance of this effort is through 30 Sep 2003.
- 6. All other terms and conditions shall remain in full force and effect.

*** END OF NARRATIVE A 005 ***

CONTINUATION SHEET

Reference No. of Document Being Continued PIIN/SIIN DAAE07-02-D-B001/0001 MOD/AMD 05

Page 3 of 4

Name of Offeror or Contractor: RAYTHEON COMPANY

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS				
0201AC	SERVICES LINE ITEM				\$ 57,250.00
	NOUN: FSR SPT - IOTE (RAYTHEON) PRON: X132C007X1 PRON AMD: 01 ACRN: AD AMS CD: 643653C0300				
	This is a level of effort Cost Plus Fixed Fee CLIN for FSR Support for IOT&E. The FSR Support is based on an hourly Labor Cost of \$105.08/hr plus fixed fee.				
	The total requirement is estimated at 500 hours. The total cost per hour is \$114.50				
	Total estimated Labor Cost \$52,540.00 Total fee \$4,710.00 Total estimated CLIN price is \$57,250.00				
	This CLIN is valid for 365 days beginning 16 Jun 2003.				
	(End of narrative B001)				
	Inspection and Acceptance INSPECTION: Destination ACCEPTANCE: Destination				
	Deliveries or Performance DLVR SCH PERF COMPL REL CD QUANTITY DATE 001 0 30-SEP-2003				
	\$ 57,250.00				

		TO/ID	Reference No. of Document Being Continued					Page 4 of 4	
CONTINUATION SHEET			E I	PIIN/SIIN DAAE07-02-D-B001/0001			1/0001 MOD/AMD 05	MOD/AMD 05	
Name of Offeror or Contractor: RAYTHEON COMPANY									
ECTION	G - CONTRACT ADMINIS	TRATION	DATA						
INE	PRON/		OBLG STAT/				INCREASE/DECREASE		CUMULATIVE
TEM_	AMS CD	ACRN	JOB ORD NO		PRIOR AMOUNT		AMOUNT		AMOUNT
201AC	X132C007X1	AD	1	\$	0.00 \$	5	57,250.00	\$	57,250.00
	643653C0300		3GXC07	*	,		,	•	2.,22
					NET CHANGE \$	\$	57,250.00		
ERVICE	NET CHANGE						ACCOUNTING		INCREASE/DECREASI
NAME	BY ACRN	ACCO	UNTING CLASS	IFICATI	ON		STATION		AMOUNT
rmy	AD	21	32040000035	R5R07P6	43653255Y S20113		W56HZV	\$	57,250.00
							NET CHANGE	\$	57,250.00

NET CHANGE FOR AWARD: \$

 PRIOR AMOUNT
 INCREASE/DECREASE
 CUMULATIVE

 OF AWARD
 AMOUNT
 OBLIG AMT

 403,684.83
 \$ 57,250.00
 \$ 460,934.

460,934.83