AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. Contract 1		Page 1 Of 2
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Purchase Req		5. Project No. (If applicable)
80	2002NOV07	SEE SCHEDULE			
6. Issued By	Code W56HZV	7. Administered By (If other than Item 6) Code S2305A			
TACOM		DCMA DETROIT			
SFAE-GCS-W-BCTP		.S. ARMY TANK & AUTOMOTIVE COMMAND			
LESLIE LEWIS (586)753-2072 WARREN, MICHIGAN 48397-5000		(TACOM) ATTN: DCMAE-GJD			
HTTP://CONTRACTING.TACOM.ARMY.MIL	WARREN, MI 48397-5000				
EMAIL: LEWISL@TACOM.ARMY.MIL	SCD C PAS NONE ADP PT SC1012				
8. Name And Address Of Contractor (No., Stre	<u> </u>	9A. Amendment Of Solicitation No.			
GM GDLS DEFENSE GROUP L.L.C. 14920 TWENTY-THREE MILE ROAD		9B. Dated (See Item 11)			
SHELBY TOWNSHIP, MI 48315		72. 2 atom (800 210 m 22)			
	X	10A. Modification Of Contract/Order No.			
		DAAE07-00-D-M051/0001			
TYPE BUSINESS: Large Business Perfo		10B. Dated (See Item 13)			
Code ^{1NLE2} Facility Code		2000NOV16			
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS					
The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers					
is extended, is not extended.					
Offers must acknowledge receipt of this ame					
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR					
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE					
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the					
opening hour and date specified.					
12. Accounting And Appropriation Data (If required) NO CHANGE TO OBLIGATION DATA					
13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS KIND MOD CODE: A Lt Modifies The Contract/Order No. As Described In Item 14.					
To Modified The Contract/Order No. As Described in Item 14.					
X A. This Change Order is Issued Pursuant To: FAR 52.243-2/ALT II The Changes Set Forth In Item 14 Are Made In The Contract/Order No. In Item 10A.					
B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.) Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).					
C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of:					
D. Other (Specify type of modification and authority)					
E. IMPORTANT: Contractor is not, is required to sign this document and return copies to the Issuing Office.					
14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)					
SEE SECOND PAGE FOR DESCRIPTION					
Except as provided housing all towns and conditions of the document of the control of the contro					
Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.					
15A. Name And Title Of Signer (Type or print)		16A. Name And Title Of Contracting Officer (Type or print)			
		CONSTANCE M. TUCKE TUCKERC@TACOM.ARMY		53-2019	
15B. Contractor/Offeror	15C. Date Signed				16C. Date Signed
		P _W	/SIGNED/		2002NOV20
(Signature of person authorized to sign)	-	By(Signature of	f Contracting (Officer)	2002NOV20

CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAE07-00-D-M051/0001

MOD/AMD 80

Page 2 of 2

Name of Offeror or Contractor: GM GDLS DEFENSE GROUP L.L.C.

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM: FAMILY OF INTERIM ARMORED VEHICLES/ENGINEERING AND MANUFACTURING DEVELOPMENT (EMD)

- 1. Reference SFAE-GCS-BCT-W-P letter dated November 7, 2002, subject: Contract DAAEO7-00-D-M051 Delivery Order 0001, Three (3) MGS Weight Armor Kits.
- 2. This Modification 80 to Delivery Order 0001 under Requirements Contract DAAE07-00-D-M051 is a unilateral modification.
- 3. The contractor shall provide Level A Armor Weight Kits for three (3) MGS.
- 4. In accordance with paragraph C.5.8.1 entitled, "Systems Engineering FUE" the contractor is hereby directed to ship three (3) Level B Weight Armor Kits with their associated hardware to Aberdeen Proving Ground to support the Add-On Armor development program, help maintain schedule and satisfy IAV Test Program requirements. The weight kits shall arrive at Aberdeen Proving Ground (APG) not later than 12 November 2002.
- 5. The weight kits shall be mounted over existing basic armor utilizing basic armor hull mounts. The weight will be destributed/balanced over the hull areas currently covered with basic armor. All vehicle grills, doors and hatches currently operational under IBD RPG armor system will maintain their operational capability. This includes the engine cover, side escape hatch, power entry panel (PEP), signal entry panel (SEP) and rear man door and rear ramp.
- 6. All panels and associated hardware will be painted with BCT exterior green colored paint, and all Upper Bow Panels that are walking surfaces will have the non-slip grit applied.
- 7. The contractor shall provide lay-out diagrams to aid in the field installation process.
- 8. The vehicle shall be fully re-stowed following the installation of the weight kits.
- 9. The period of performance for this effort shall begin 25 Oct 02.
- 10. The FOB point, Inspection and Acceptance will be at destination, Aberdeen Proving Grounds (APG).
- 11. Except as specifically stated above, all other terms and conditions of Delivery Order 0001 remain unchanged and in full force and effect.

*** END OF NARRATIVE A 076 ***