AMENDMENT OF SOLICITATI	ON/MODIFICATI	ON OF CONT	TRACT	1. Contract ID Code Cost-Plus-Fixed-Fee		Page 1 Of 4		
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Pu	rchase Req I		5. Project No.	(If applicable)		
BE	2003JUL25	SEE SCHEDULE						
6. Issued By	Code W56HZV	7. Administered I		han Item 6)		Code S2305A		
TACOM WARREN BLDG 231		DCMA DETR	OIT					
SFAE-GCS-W-BCTP		U.S. ARMY TANK & AUTOMOTIVE COMMAND						
LESLIE LEWIS (586)753-2054 WARREN, MICHIGAN 48397-5000		(TACOM) ATTN: DCMAE-GJD						
HTTP://CONTRACTING.TACOM.ARMY.MIL		WARREN, MI		00				
EMAIL: LEWISL@TACOM.ARMY.MIL			CCD a	DAC NONE	A D.D.	YF gg1010		
8. Name And Address Of Contractor (No., Stre	oot City County State and	l Zin Codo)		PAS NONE	nt Of Solicitation	PT SC1012		
		Zip Code)		A. Amenumei	it Of Solicitation	1110.		
GM GDLS DEFENSE GROUP LLC, JOINT VE 14920 TWENTY-THREE MILE ROAD	NTURE							
SHELBY TOWNSHIP, MI. 48315				9B. Dated (See	Item 11)			
			- Tur	10A Modificat	tion Of Contract	/Order No		
			X	1021. Modificat	ion or contract	Order 110.		
TYPE BUSINESS: Large Business Perfo	erming in H S		-	DAAE07-00-D-				
				10B. Dated (See Item 13)				
Code ^{1NLE2} Facility Code				2000NOV16	.~			
11. T	THIS ITEM ONLY APPLI	ES TO AMENDMI	ENTS OF SO	LICITATION	S			
The above numbered solicitation is amend	led as set forth in item 14.	The hour and date	specified for	r receipt of Of	fers			
is extended, is not extended.								
Offers must acknowledge receipt of this ame								
(a) By completing items 8 and 15, and return offer submitted; or (c) By separate letter or								
ACKNOWLEDGMENT TO BE RECEIVED	0							
SPECIFIED MAY RESULT IN REJECTION								
change may be made by telegram or letter, p opening hour and date specified.	provided each telegram or	letter makes refere	nce to the sol	icitation and t	his amendment,	and is received prior to th		
12. Accounting And Appropriation Data (If reachers: AGRN: AG NET DECREASE: -\$93,764.00	quired)							
ACRN: AG NET DECREASE: -\$93,764.00	•							
13. THIS	ITEM ONLY APPLIES T	O MODIFICATIO	NS OF CON	TRACTS/ORI	DERS			
KIND MOD CODE: K	It Modifies The Contra							
A. This Change Order is Issued Pursua The Contract/Order No. In Item 10.				The Ch	anges Set Forth	In Item 14 Are Made In		
B. The Above Numbered Contract/Orde Set Forth In Item 14, Pursuant To T			Changes (su	ch as changes i	in paying office,	appropriation data, etc.)		
X C. This Supplemental Agreement Is Ent	tered Into Pursuant To Au	thority Of: Mutua	l Agreement	of the Part	ties			
D. Other (Specify type of modification a	and authority)							
E. IMPORTANT: Contractor is not,	X is required to sign	this document and	l return	(copies to the Issu	ing Office.		
14. Description Of Amendment/Modification (<u> </u>				•	0		
SEE SECOND PAGE FOR DESCRIPTION								
Except as provided herein, all terms and condi	tions of the document refe	renced in item 9A o	r 10A. as hei	retofore chang	ed. remains uncl	nanged and in full force		
and effect.								
15A. Name And Title Of Signer (Type or print)				Officer (Type o	r print)		
			. MCCARROL @TACOM.ARM	L Y.MIL (586)5	73-2072			
15B. Contractor/Offeror	15C. Date Signed		d States Of A			16C. Date Signed		
	9							
(Signature - Francis - Alan -	_	Ву	C:an-4 6	/SIGNED/	Affican'	2003JUL25		
(Signature of person authorized to sign) NSN 7540-01-152-8070		30-105-02	Signature of	Contracting C		ORM 30 (REV. 10-83)		

CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAE07-00-D-M051/0001

MOD/AMD BE

Page 2 of 4

Name of Offeror or Contractor: gm gdls defense group llc, joint venture

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM - FAMILY OF STRYKER VEHICLES - ENGINEERING MANUFACTURING AND DEVELOPMENT (EMD)

- 1. This Modification BE to Delivery Order 0001 of Requirements Contract DAAEO7-00-D-M051 is a bilateral modification.
- 2. The purpose of this modification is to definitize the costs for Contractor technical and field service representative support of Engineer Squad Vehicle (ESV) MEP Testing.
- 3. The negotiated settlement is as follows:

ESTIMATED COST: \$ 213,550.00 FEE: \$ 18,686.00 YPG TEST COSTS: \$ 163,800.00 TOTAL ESTIMATED AMOUNT: \$ 396,036.00

- 4. This negotiated settlement definitizes the costs and fixed fee under CLIN 6000BB as awarded under Delivery Order 0001, Modification 52 dated 24 May 2002.
- 5. As a result of this modification the total amount obligated for Delivery Order 0001 is decreased by \$93,764.00.
- 6. The parties acknowledge that any and all claims for adjustment which they may have with respect to the estimated costs for the work described above are fully satisfied in this equitable adjustment. This modification does not relinquish the contractor's entitlement to any costs growth (excluding any fee) that may occur, associated with the work described above, and as permitted under cost type contracts and the applicable FAR clauses.

*** END OF NARRATIVE A 112 ***

CONTINUATION SHEET

Reference No. of Document Being Continued PIIN/SIIN DAAE07-00-D-M051/0001 MOD/AMD BE

Page 3 of 4

Name of Offeror or Contractor: GM GDLS DEFENSE GROUP LLC, JOINT VENTURE

SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS				
SERVICES LINE ITEM				\$ 396,036.00
NOUN: KR SPT OF ESV TESTING PRON: X122C017X1 PRON AMD: 01 ACRN: AG AMS CD: 643653C0300				
			Fixed Fee YPG Test	Cost: \$213,550.00 : \$ 18,686.00 Costs: \$163,800.00 mount: \$396,036.00
CLIN 6000BB was originally awarded under Modification #52 dated 24 May 2002				
(End of narrative B001)				
Provide technical and field service representative support, provide a set of IAV wheel and tire assemblies, and an IAV drivers seat in support of early Government performance testing of the ESV surrogate (DDGM 15) at Yuma Proving Ground.				
Ceiling Price: \$1,046,175 Limitation of Government Liability: \$ 489,800 (End of narrative D001)				
Inspection and Acceptance INSPECTION: Origin ACCEPTANCE: Origin				
Deliveries or Performance DLVR SCH PERF COMPL _REL CD _QUANTITY _DATE 001 0 30-SEP-2002				
350,050.00				
	PRON: X122C017X1 PRON AMD: 01 ACRN: AG AMS CD: 643653C0300 CLIN 6000BB was originally awarded under Modification #52 dated 24 May 2002 (End of narrative B001) Provide technical and field service representative support, provide a set of IAV wheel and tire assemblies, and an IAV drivers seat in support of early Government performance testing of the ESV surrogate (DDGM 15) at Yuma Proving Ground. Ceiling Price: \$1,046,175 Limitation of Government Liability: \$ 489,800 (End of narrative D001) Inspection and Acceptance INSPECTION: Origin ACCEPTANCE: Origin Deliveries or Performance DLVR SCH PERF COMPL REL CD QUANTITY DATE	CLIN 6000BB was originally awarded under Modification #52 dated 24 May 2002 (End of narrative B001) Provide technical and field service representative support, provide a set of IAV wheel and tire assemblies, and an IAV drivers seat in support of early Government performance testing of the ESV surrogate (DDGM 15) at Yuma Proving Ground. Ceiling Price: \$1,046,175 Limitation of Government Liability: \$489,800 (End of narrative D001) Inspection and Acceptance INSPECTION: Origin ACCEPTANCE: Origin Deliveries or Performance DLVR SCH PERF COMPL REL CD QUANTITY DATE 001 0 30-SEP-2002	PRON: X122C017X1 PRON AMD: 01 ACRN: AG AMS CD: 643653C0300 CLIN 6000BB was originally awarded under Modification #52 dated 24 May 2002 (End of narrative B001) Provide technical and field service representative support, provide a set of IAV wheel and tire assemblies, and an IAV drivers seat in support of early Government performance testing of the ESV surrogate (DDGM 15) at Yuma Proving Ground. Ceiling Price: \$1,046,175 Limitation of Government Liability: \$ 489,800 (End of narrative D001) Inspection and Acceptance INSPECTION: Origin ACCEPTANCE: Origin Deliveries or Performance DLVR SCH Performance DLVR SCH PERF COMPL _REL CDOUANTITY	PRON: X122C017X1 PRON AMD: 01 ACRN: AG ANS CD: 643653C0300 Estimated Fixed Fee Fixed Fee FYDT Test Total Estimated F CLIN 6000BB was originally awarded under Modification #52 dated 24 May 2002 (End of narrative B001) Provide technical and field service representative support, provide a set of IAV wheel and tire assemblies, and an IAV drivers seat in support of early Government performance testing of the ESV surrogate (DDGM 15) at Yuma Proving Ground. Ceiling Price: Limitation of Government Liability: \$ 489,800 (End of narrative D001) Inspection and Acceptance INSPECTION: Origin ACCEPTANCE: Origin Deliveries or Performance DLVR SCH PERF COMPL REL CD QUANTITY DATE 001 0 30-SEP-2002

CONTENT A PRONT CHIEFE		D/D	Reference No. of Document Being Continued					Page 4 of 4	
CONTINUATION SHEET			E I	PIIN/SIIN DAAE07-00-D-M051/0001 MOD/AMD BE			Œ		
Name of Offeror or Contractor: gm gdls defense group llc, joint venture									
SECTION	G - CONTRACT ADMINIS	TRATION	DATA						
LINE	PRON/		OBLG STAT	//			INCREASE/DECREASE		CUMULATIVE
ITEM_	AMS CD	ACRN	JOB ORD N		PRIOR AMOUNT		AMOUNT		AMOUNT
6000BB	X122C017X1 643653C0300	AG	1 2GXC17	\$	489,800.00	\$	-93,764.00	\$	396,036.00
					NET CHANGE	\$	-93,764.00		
SERVICE	NET CHANGE						ACCOUNTING		INCREASE/DECREASE
NAME Army	BY ACRN AG	<u>ACCO</u> 21	<u>UNTING CLA</u> 220400000		<u>ION</u> 643653255Y S2011	3	<u>STATION</u> W56HZV	\$_	<u>AMOUNT</u> -93,764.00

NET CHANGE \$ -93,764.00

	PRIOR AMOUNT	INCREASE/DECREASE	CUMULATIVE
	OF AWARD	AMOUNT	OBLIG AMT
NET CHANGE FOR AWARD:	\$ 287,596,227.88	\$ -93,764.00	\$ 287,502,463.88