AMENDMENT OF SOLICITATI	ON/MODIFICATI	ON OF CONT	RACT	1. Contract l		Page 1 Of 5		
2. Amendment/Modification No.	3. Effective Date	4. Requisition/Pur	hase Req		5. Project No.	(If applicable)		
BF	2003AUG05	SEE SCH	EDULE					
6. Issued By	Code W56HZV	7. Administered By	(If other	than Item 6)		Code S2	305A	
TACOM WARREN BLDG 231		DCMA DETRO	Т			<u> </u>		
SFAE-GCS-W-BCTP			ANK & AUT	COMOTIVE COMM	AND			
LESLIE LEWIS (586)753-2054 WARREN, MICHIGAN 48397-5000		(TACOM) ATTN: DCMA	E-GJD					
HTTP://CONTRACTING.TACOM.ARMY.MIL		WARREN, MI	48397-50	100				
EMAIL: LEWISL@TACOM.ARMY.MIL		,	SCD C	PAS NONE	ADP I	T SC1012		
8. Name And Address Of Contractor (No., Stre	et, City, County, State and				nt Of Solicitation			
GM GDLS DEFENSE GROUP LLC, JOINT VE	NTURE							
14920 TWENTY-THREE MILE ROAD			-	9B. Dated (See	Itom 11)			
SHELBY TOWNSHIP, MI. 48315				9D. Dateu (See	item 11)			
			Х	10A. Modificat	tion Of Contract	Order No.		
				DAAE07-00-D-M051/0001				
TYPE BUSINESS: Large Business Perfo	rming in U.S.		\	10B. Dated (See Item 13)				
Code ^{1NLE2} Facility Code			7	2000NOV16				
11. T	HIS ITEM ONLY APPLI	ES TO AMENDME	TS OF SO	OLICITATION	S			
The above numbered solicitation is amend	led as set forth in item 14.	The hour and date s	pecified fo	or receipt of Of	fers			
is extended, is not extended.			•	•				
Offers must acknowledge receipt of this ame								
(a) By completing items 8 and 15, and return offer submitted; or (c) By separate letter or						dment on each copy o	of the	
ACKNOWLEDGMENT TO BE RECEIVED	0							
SPECIFIED MAY RESULT IN REJECTIO								
change may be made by telegram or letter, p opening hour and date specified.	orovided each telegram or	letter makes referen	e to the so	licitation and t	his amendment,	and is received prior	to the	
12. Accounting And Appropriation Data (If recaption Acri. Ac	quired)							
ACRN: AG NET INCREASE: \$4,668.00	•							
13. THIS	ITEM ONLY APPLIES T	O MODIFICATION	S OF CO	NTRACTS/OR	DERS			
KIND MOD CODE: B	It Modifies The Contra							
A. This Change Order is Issued Pursual The Contract/Order No. In Item 102				The Ch	anges Set Forth	In Item 14 Are Made	e In	
B. The Above Numbered Contract/Orde		The Administrative C	hanges (su	ich as changes i	in paying office,	appropriation data, e	etc.)	
Set Forth In Item 14, Pursuant To T	he Authority of FAR 43.10	03(b).						
X C. This Supplemental Agreement Is Ent	ereu into rursuant 10 Au	thorny Or. Mutuar	Agreemen	t of the Par	Lies			
D. Other (Specify type of modification a	nd authority)							
E. IMPORTANT: Contractor is not,	x is required to sign	this document and	eturn		copies to the Issu	ing Office.		
14. Description Of Amendment/Modification (Organized by UCF section	headings, including	olicitatior	/contract subje	ct matter where	feasible.)		
SEE SECOND PAGE FOR DESCRIPTION								
Except as provided herein, all terms and condit and effect.	tions of the document refer	renced in item 9A or	10A, as he	retofore chang	ed, remains uncl	anged and in full for	ce	
15A. Name And Title Of Signer (Type or print))	16A. Name	And Title (Of Contracting	Officer (Type or	print)		
		SANDRA E.	MCCARRO					
15B. Contractor/Offeror	15C. Date Signed				113-2012	16C. Date Signed		
(Signature of person authorized to sign)	-	By	anoturo -	/SIGNED/ f Contracting (Afficar)	2003AUG0	5	
NSN 7540-01-152-8070		30-105-02	guature 0			DRM 30 (REV. 10-83))	

CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAE07-00-D-M051/0001

MOD/AMD BF

Page 2 of 5

Name of Offeror or Contractor: GM GDLS DEFENSE GROUP LLC, JOINT VENTURE

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM: STRYKER FAMILY OF ARMORED VEHICLES - ENGINERRING MANUFACTURING DEVELOPMENT (EMD)

- 1. This Modification BF to Delivery Order 0001 of Requirements Contract DAAEO7-00-D-M051 is a bilateral modification.
- 2. The purpose of this Modification BF is to pay fee due the contractor for engineering effort to integrate the Medical Evacuation Vehicle (MEV) Attendant's Seat as outlined in definitization Modification 89 dated 18 Feb 2003.
- 3. As a result of this modification, the total amount for Delivery Order 0001 is increased by \$4,668.00.
- 4. The parties acknowledge that any and all claims for adjustment which they may have with respect to the fee amount for the work described above are fully satisfied in this modification.
- 5. Except as specifically stated above, all other terms and conditions of Delivery Order 0001 remain unchanged and in full force and effect.

*** END OF NARRATIVE A 113 ***

CONTINUATION SHEET

Reference No. of Document Being Continued PIIN/SIIN DAAE07-00-D-M051/0001 MOD/AMD $^{\mathrm{BF}}$

Page 3 **of** 5

Name of Offeror or Contractor: GM GDLS DEFENSE GROUP LLC, JOINT VENTURE

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
	SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS				
	This is the engineering effort to integrate the Attendant's Seat into the Medical Evacuation Vehicle(MEV). This effort has a Not-To-Exceed (NTE) Ceiling Price of \$87,445.00				
	This CLIN 6000AT was awarded under Modification 29 to Delivery Order 0001 on 21 Dec 2001.				
	(End of narrative A001)				
6000AT	SERVICES LINE ITEM				\$ 43,722.50
	NOUN: EMD-MEV ATTENDANT SEAT PRON: X112C029X1 PRON AMD: 02 ACRN: AC AMS CD: 643653C0300				
				Fixed Fee: FCCM:	Cost: \$ 39,951.50 \$ 3,496.00 \$ 275.00 Amount: \$ 43,722.50
	(End of narrative B001)				
	Inspection and Acceptance INSPECTION: Origin ACCEPTANCE: Origin				
	Deliveries or Performance PERF COMPL DLVR SCH PERF COMPL REL CD QUANTITY DATE 001 0 31-AUG-2002				
	\$ 43,722.50				
6007AD	SERVICES LINE ITEM				\$14,664.50
	NOUN: EMD - MEV ATTENDANT SEAT PRON: X122C029X1 PRON AMD: 02 ACRN: AG AMS CD: 643653C0300				
				Total Estimated	Cost: \$ 13,400.50

CONTINUATION SHEET

Reference No. of Document Being Continued PIIN/SIIN DAAE07-00-D-M051/0001 MOD/AMD $^{\mathrm{BF}}$

Page 4 of 5

Name of Offeror or Contractor: GM GDLS DEFENSE GROUP LLC, JOINT VENTURE

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
				Fixed Fee: FCCM:	\$ 1,172.00 \$ 92.00
				Total Estimated	Amount: \$ 14,664.50
	This CLIN 6007AD was awarded under Modification 89 to Delivery Order 0001 dated 18 Feb 2003.				
	(End of narrative B001)				
	Inspection and Acceptance INSPECTION: Origin ACCEPTANCE: Origin				
	Deliveries or Performance DLVR SCH PERF COMPL REL CD QUANTITY DATE				
	001 0 30-SEP-2003 \$ 14,664.50				

CONTINUATION SHEET		FT	Reference No. of Document Being Continued					Page 5 of 5	
COMMICATION SHEET				PIIN/SIIN DAAE07-00-D-M051/0001 MOD/AMD BF					
Name	of Offeror or Contracto	or: GM (GDLS DEFENSE	GROUP	LLC, JOINT VENTURE				•
ECTION	G - CONTRACT ADMINIS	TRATION	DATA						
INE	PRON/		OBLG STAT/				/DECREASE		CUMULATIVE
<u>rem</u>	AMS CD	<u>ACRN</u>	JOB ORD NO		PRIOR AMOUNT	AM	OUNT		AMOUNT
007AD	X122C029X1	AG	2	\$	9,996.50 \$		4,668.00	\$	14,664.50
	643653C0300		2GXC29						
					NET CHANGE \$		4,668.00		
ERVICE	NET CHANGE						ACCOUNTING		INCREASE/DECREASE
NAME	BY ACRN	ACCO	UNTING CLASS	IFICAT:	<u>ION</u>		STATION		AMOUNT
rmy	AG	21	22040000025	R5R07P6	543653255Y S20113		W56HZV	\$.	4,668.00
							NET CHANGE	\$	4,668.00

PRIOR AMOUNT

NET CHANGE FOR AWARD: \$ 287,502,463.88

 PRIOR AMOUNT
 INCREASE/DECREASE
 CUMULATIVE

 OF AWARD
 AMOUNT
 OBLIG AMT

 ,502,463.88
 \$ 4,668.00
 \$ 287,507,131.88