

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. Contract ID Code Firm-Fixed-Price		Page 1 Of 4	
2. Amendment/Modification No. B4		3. Effective Date 2002NOV20		4. Requisition/Purchase Req No. SEE SCHEDULE		5. Project No. (If applicable)	
6. Issued By TACOM SFAE-GCS-W-BCTP VIVIAN L. NORDAUNE (586)753-2068 WARREN, MICHIGAN 48397-5000 HTTP://CONTRACTING.TACOM.ARMY.MIL EMAIL: NORDAUNV@TACOM.ARMY.MIL		Code W56HZV		7. Administered By (If other than Item 6) DCMA DETROIT U.S. ARMY TANK & AUTOMOTIVE COMMAND (TACOM) ATTN: DCMAE-GJD WARREN, MI 48397-5000		Code S2305A	
				SCD A PAS NONE ADP PT SC1012			
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) GM GDLS DEFENSE GROUP L.L.C. 14920 TWENTY-THREE MILE ROAD SHELBY TOWNSHIP, MI 48315 TYPE BUSINESS: Large Business Performing in U.S.				<input type="checkbox"/>		9A. Amendment Of Solicitation No.	
				<input type="checkbox"/>		9B. Dated (See Item 11)	
				<input checked="" type="checkbox"/>		10A. Modification Of Contract/Order No. DAAE07-00-D-M051/0002	
				<input type="checkbox"/>		10B. Dated (See Item 13) 2000NOV16	
Code INLE2		Facility Code					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing items 8 and 15, and returning _____ copies of the amendments: (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. Accounting And Appropriation Data (If required) ACRN: AG NET INCREASE: \$20,000.00							
13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS							
KIND MOD CODE: 3 It Modifies The Contract/Order No. As Described In Item 14.							
<input checked="" type="checkbox"/>		A. This Change Order is Issued Pursuant To: FAR 52.243-2 Changes-Cost Reimburse The Changes Set Forth In Item 14 Are Made In The Contract/Order No. In Item 10A.					
<input type="checkbox"/>		B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.) Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).					
<input type="checkbox"/>		C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of:					
<input type="checkbox"/>		D. Other (Specify type of modification and authority)					
E. IMPORTANT: Contractor <input checked="" type="checkbox"/> is not, <input type="checkbox"/> is required to sign this document and return _____ copies to the Issuing Office.							
14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)							
SEE SECOND PAGE FOR DESCRIPTION							
Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A. Name And Title Of Signer (Type or print)				16A. Name And Title Of Contracting Officer (Type or print) VIVIAN L. NORDAUNE NORDAUNV@TACOM.ARMY.MIL (586)753-2068			
15B. Contractor/Offeror _____ (Signature of person authorized to sign)		15C. Date Signed		16B. United States Of America By _____ /SIGNED/ (Signature of Contracting Officer)		16C. Date Signed 2002NOV20	
NSN 7540-01-152-8070 PREVIOUS EDITIONS UNUSABLE				30-105-02		STANDARD FORM 30 (REV. 10-83) Prescribed by GSA FAR (48 CFR) 53.243	

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE07-00-D-M051/0002 MOD/AMD B4	Page 2 of 4
Name of Offeror or Contractor: GM GDLS DEFENSE GROUP L.L.C.		

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM: Stryker Armored Vehicle Program

1. This Modification B4 to Delivery Order 0002 under Requirements Contract DAAE07-00-D-M051 is a unilateral action.
2. Pursuant to the Changes--Cost Reimbursement (Alternate II (APR 1984)) Clause, FAR 52.243-2 (AUG 1987), contained in the contract, the Government hereby requires the contractor to perform the necessary engineering analysis to develop a means to increase the survivability for the Squad Leader standing in the Squad Leader hatch and soldiers standing in the two rear air guard hatches during a vehicle rollover.
3. In the development of this added safety measure, the contractor shall design the hardware to meet the requirements of the Stryker System Architecture, the Vehicle Diagrams and the Performance Specification.
4. The contractor shall provide two (2) to four (4) engineering solutions, in contractor format, to the Government no later than 21 days after this modification award. A joint review of the alternative engineering solutions will be conducted. Thereafter, the contractor shall submit the final design as soon as possible but no later than 45 days after this modification award.
5. Within one (1) week after the award of this modification, a start of work meeting shall be conducted for this effort.
6. The Government hereby authorizes the contractor to perform a maximum level of effort of 200 manhours of engineering design analysis to develop this added safety measure. Under Section B Sub-CLIN 9005AF, an estimated cost, inclusive of fee, is authorized for this effort in the amount of \$20,000.
7. As a part of the authorized manhours, the contractor is required to provide a report in accordance with CDRL A034. The cost reporting requirement associated with this effort shall include monthly status of manhours and funds expended in contractor format. The contractor shall report costs expended for this effort as a segregable and separate entry on the CDRL A034 submission.
8. The estimated completion date for this effort is 6 January 2003.
9. If the funding allotted to Delivery Order 0002 as a result of this change order is not considered equitable, the contractor must assert its right to an adjustment under FAR Clause 52.243-2 within 30 days from the date of receipt of this modification.
10. As a result of this Modification B4, the total obligated amount of Delivery Order 0002 is increased by \$20,000. Except as specifically stated above, all other terms and conditions of the contract and Delivery Order 0002 remain unchanged and in full force and effect.

*** END OF NARRATIVE A 071 ***

Name of Offeror or Contractor: GM GDLS DEFENSE GROUP L.L.C.

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
9005AF	<div>SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS</div> <div>SERVICES LINE ITEM</div> <div>CLIN CONTRACT TYPE: Cost-Plus-Fixed-Fee PRON: X12GX203X1 PRON AMD: 01 ACRN: AG AMS CD: 31107180008</div> <div>Engineering design analysis to develop Squad Leader's Hatch Restraints</div> <div>Level of Effort: 200 Manhours</div> <div>Estimated Cost: \$18,390 Fixed Fee: \$ 1,610 Estimated Amount: \$20,000</div> <div>(End of narrative B001)</div> <div>Inspection and Acceptance INSPECTION: Destination ACCEPTANCE: Destination</div> <div>Deliveries or Performance DLVR SCH PERF COMPL REL CD QUANTITY DATE 001 0 06-JAN-2003</div> <div>\$ 20,000.00</div>				\$ 20,000.00

SECTION G - CONTRACT ADMINISTRATION DATA

LINE	PRON/		OBLG STAT/			INCREASE/DECREASE		CUMULATIVE
<u>ITEM</u>	<u>AMS CD</u>	<u>ACRN</u>	<u>JOB ORD NO</u>		<u>PRIOR AMOUNT</u>	<u>AMOUNT</u>		<u>AMOUNT</u>
9005AF	X12GX203X1	AG	1	\$	0.00	\$	20,000.00	\$ 20,000.00
	31107180008		2GXP01					
					NET CHANGE	\$	20,000.00	

SERVICE	NET CHANGE				ACCOUNTING	INCREASE/DECREASE
<u>NAME</u>	<u>BY ACRN</u>	<u>ACCOUNTING CLASSIFICATION</u>			<u>STATION</u>	<u>AMOUNT</u>
Army	AG	21 22033000025R5R07P31107125FB S20113			W56HZV	\$ 20,000.00
					NET CHANGE	\$ 20,000.00

		<u>PRIOR AMOUNT</u>		<u>INCREASE/DECREASE</u>		<u>CUMULATIVE</u>
		<u>OF AWARD</u>		<u>AMOUNT</u>		<u>OBLIG AMT</u>
NET CHANGE FOR AWARD:	\$	689,190,559.28	\$	20,000.00	\$	689,210,559.28