

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. Contract ID Code Firm-Fixed-Price		Page 1 Of 5	
2. Amendment/Modification No. P00023		3. Effective Date 2003JUL02		4. Requisition/Purchase Req No. SEE SCHEDULE		5. Project No. (If applicable)	
6. Issued By TACOM WARREN BLDG 231 SFAE-GCS-W-BCTP LESLIE LEWIS (586)753-2054 WARREN, MICHIGAN 48397-5000 HTTP://CONTRACTING.TACOM.ARMY.MIL EMAIL: LEWISL@TACOM.ARMY.MIL		Code W56HZV		7. Administered By (If other than Item 6) DCMA DETROIT U.S. ARMY TANK & AUTOMOTIVE COMMAND (TACOM) ATTN: DCMAE-GJD WARREN, MI 48397-5000		Code S2305A	
				SCD A PAS NONE ADP PT SC1012			
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) GM GDLS DEFENSE GROUP LLC, JOINT VENTURE 14920 TWENTY-THREE MILE ROAD SHELBY TOWNSHIP, MI. 48315 TYPE BUSINESS: Large Business Performing in U.S.				<input type="checkbox"/> <input type="checkbox"/> <input checked="" type="checkbox"/> <input type="checkbox"/>		9A. Amendment Of Solicitation No. 9B. Dated (See Item 11) 10A. Modification Of Contract/Order No. DAAE07-00-D-M051 10B. Dated (See Item 13) 2000NOV16	
Code INLE2		Facility Code					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing items 8 and 15, and returning _____ copies of the amendments: (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. Accounting And Appropriation Data (If required) NO CHANGE TO OBLIGATION DATA							
13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS It Modifies The Contract/Order No. As Described In Item 14.							
KIND MOD CODE: G							
<input type="checkbox"/> A. This Change Order is Issued Pursuant To: The Changes Set Forth In Item 14 Are Made In The Contract/Order No. In Item 10A.							
<input type="checkbox"/> B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.) Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).							
<input checked="" type="checkbox"/> C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of: Mutual Agreement of the Parties							
<input type="checkbox"/> D. Other (Specify type of modification and authority)							
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return _____ copies to the Issuing Office.							
14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) SEE SECOND PAGE FOR DESCRIPTION Contract Expiration Date: 2008SEP30							
Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A. Name And Title Of Signer (Type or print)				16A. Name And Title Of Contracting Officer (Type or print) SANDRA E. MCCARROLL MCCARROS@TACOM.ARMY.MIL (586)573-2072			
15B. Contractor/Offeror _____ (Signature of person authorized to sign)		15C. Date Signed		16B. United States Of America By _____ /SIGNED/ (Signature of Contracting Officer)		16C. Date Signed 2003JUL02	
NSN 7540-01-152-8070 PREVIOUS EDITIONS UNUSABLE				30-105-02		STANDARD FORM 30 (REV. 10-83) Prescribed by GSA FAR (48 CFR) 53.243	

CONTINUATION SHEET	Reference No. of Document Being Continued		Page 2 of 5
	PIIN/SIIN DAAE07-00-D-M051	MOD/AMD P00023	
Name of Offeror or Contractor: GM GDLS DEFENSE GROUP LLC, JOINT VENTURE			

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM: FAMILY OF STRYKER BRIGADE COMBAT TEAM VEHICLES

1. This Modification P00023 to Requirements Contract DAAE07-00-D-M051 is a bilateral action. It is being issued pursuant to Clauses I.73 and I.74 of that contract entitled, "Changes - Fixed Price", FAR 52.243-1, ALT II - Apr 1984 and "Changes-Cost Reimbursement", FAR 52.243-2. Aug 1987.
2. The parties hereto agree that the scopes of work for Configuration Management and Production Planning/Production Management have been changed and those changes are reflected by the following revisions to and the additions of the paragraphs listed below:

REVISED PARAGRAPHS	ADDED PARAGRAPHS
C.2.6	C.2.6.1
C.2.8	C.2.6.2
	C.2.6.3
	C.2.6.4
	C.2.8.1
	C.2.8.2
	C.2.8.2.2
	C.2.8.2.3
	C.2.8.2.4
	C.2.8.2.5
	C.2.8.3
	C.2.8.3.1
	C.2.8.3.2
C.3.4	C.3.4.3.1
C.3.4.1	C.3.4.3.1.1
C.3.4.2	C.3.4.3.1.2
C.3.4.3	C.3.4.3.1.3
C.3.4.4	C.3.4.3.1.4
	C.3.4.3.2
	C.3.4.3.2.1
	C.3.4.3.2.2
	C.3.4.4.1
	C.3.4.4.2.1
	C.3.4.4.2.2
	C.3.4.4.2.3
	C.3.4.4.2.4
C.3.5	C.3.5.1
C.3.5.2	C.3.5.1.1
C.3.5.2.1	C.3.5.1.2
C.3.5.2.2	C.3.5.1.3
C.3.5.2.3	C.3.5.1.4
C.3.5.3	C.3.5.1.4.1
C.3.5.4.1	C.3.5.1.4.2
C.3.5.4.2	C.3.5.1.4.3
C.3.5.4.3	C.3.5.2.4
C.3.5.5	C.3.5.2.5
C.3.5.5.1	C.3.5.2.6
C.3.5.6	C.3.5.3.1
	C.3.5.3.2
	C.3.5.3.2.1
	C.3.5.3.2.2
	C.3.5.3.2.3
	C.3.5.3.2.4
	C.3.5.3.2.5
	C.3.5.3.2.6
	C.3.5.3.2.7
	C.3.5.3.2.8

CONTINUATION SHEET	Reference No. of Document Being Continued		Page 3 of 5
	PIIN/SIIN DAAE07-00-D-M051	MOD/AMD P00023	
Name of Offeror or Contractor: GM GDLS DEFENSE GROUP LLC, JOINT VENTURE			

	C.3.5.3.2.9
	C.3.5.3.2.10
	C.3.5.3.2.11
	C.3.5.4.3.1
	C.3.5.4.3.2
	C.3.5.4.4
	C.3.5.4.4.1
	C.3.5.4.4.1.1
	C.3.5.4.4.1.1.1
	C.3.5.4.4.1.1.2
	C.3.5.4.4.1.1.3
	C.3.5.4.4.1.1.4
	C.3.5.4.4.1.1.4.1
	C.3.5.4.4.2
	C.3.5.4.4.2.1
	C.3.5.4.4.2.1.1
	C.3.5.4.4.2.2
	C.3.5.4.4.2.2.1
	C.3.5.4.4.2.2.2
	C.3.5.4.4.2.2.3
	C.3.5.4.4.2.2.4
	C.3.5.4.4.2.2.5
	C.3.5.4.4.2.2.6
	C.3.5.4.4.3
	C.3.5.4.4.3.1
	C.3.5.4.4.3.1.1
	C.3.5.4.4.3.1.2
	C.3.5.4.4.3.1.3
	C.3.5.4.4.3.1.4
	C.3.5.5.2
	C.3.5.7
	C.3.5.7.1
	C.3.5.7.2
	C.3.5.7.3
	C.3.5.7.3.1
	C.3.5.8
	C.3.5.8.1
	C.3.5.8.2
	C.3.5.8.3
	C.5.5.2.3.1
	C.5.5.2.3.2
	C.5.5.2.3.3
	C.5.5.2.3.4
	C.5.5.2.3.4.1
	C.5.5.2.3.4.2
	C.5.5.2.3.4.3
	C.5.5.2.3.4.4
C.3.7.3	
C.3.8	
C.5.5.2.3	
C.5.5.4	
	E.4.1
	E.4.1.1
	E.4.1.2

3. The parties hereto further agree to revise paragraph H.5.2 entitled "Development Cost-Plus-Award-Fee" from an award fee contractual arrangement to a fixed fee arrangement with the fixed fee percentage to be determined in a subsequent modification. The incremental funding profile found in paragraph H.5.3 shall also be revised to reflect the funding actions made in Modifications 03, 27, 43, 55, 56, 61, 63, 69, and 71 to Delivery Order 0001. These changes are reflected in the following revisions to and the additions of the paragraphs listed below and the Award Fee paragraphs have been deleted.

CONTINUATION SHEET	Reference No. of Document Being Continued		Page 4 of 5
	PIIN/SIIN DAAB07-00-D-M051	MOD/AMD P00023	

Name of Offeror or Contractor: GM GDLS DEFENSE GROUP LLC, JOINT VENTURE

REVISED PARAGRAPHS	ADDED PARAGRAPHS	DELETED PARAGRAPHS
H.5.2	H.5.2.1 and H.5.2.2	H.6
H.5.3	H.5.3.1 and H.5.3.2	

4. The incremental funding profile changes made by all the above listed modifications are reflected below:

	Dec00 - Nov01	Dec01 - Nov02	Dec02 - Nov03	Dec03 - Nov04	Dec04 - Nov05	Dec05 - Nov06
Basic Contract	61,744,912	103,694,163	27,296,278	6,092,532	3,939,721	380,942
DO 0001/Mod 03	+ 29,200,000	- 29,200,000	-0-	-0-	-0-	-0-
NEW TOTAL	90,944,912	74,494,163	27,296,278	6,092,532	3,939,721	380,942
DO 0001/Mod 27	+ 60,000,000	- 60,000,000	-0-	-0-	-0-	-0-
NEW TOTAL	150,944,912	14,494,163	27,296,278	6,092,532	3,939,721	380,942
DO 0001/Mod 43	-0-	+ 14,501,837	- 14,501,837	-0-	-0-	-0-
NEW TOTAL	150,944,912	28,996,000	12,794,441	6,092,532	3,939,721	380,942
DO 0001/Mod 55	-0-	+ 11,769,848	- 11,769,848	-0-	-0-	-0-
NEW TOTAL	150,944,912	40,765,848	1,024,593	6,092,532	3,939,721	380,942
DO 0001/Mod 61	-0-	- 7,444,100	+ 7,444,100	-0-	-0-	-0-
NEW TOTAL	150,944,912	33,321,748.00	8,468,693	6,092,532.00	3,939,721	380,942
DO 0001/Mod 63	-0-	+ 8,758,511.83	- 8,468,693	289,818.83	-0-	-0-
NEW TOTAL	150,944,912	42,080,259.83	-0-	5,802,713.17	3,939,721	380,942
DO 0001/Mod 69		- 4,400,000.00	+ 4,400,000	-0-	-0-	-0-
NEW TOTAL	150,944,912.00	37,680,259.83	4,400,000	5,802,713.17	3,939,721	380,942
DO 0001/Mod 71	+ 539,152.05	- 539,152.05	-0-	-0-	-0-	-0-
TOTAL EST AMT	151,484,064.05	37,141,107.78	4,400,000	5,802,713.17	3,939,721	380,942
**MGS Weight Effort						
DO 0001/Mod 56		+ 13,500,000.00**				

5. The parties further agree that the Minimum Commonality Baseline (MCB), also known as Attachment 14 to the Requirements Contract is deleted by this Modification and that the revised Attachment 14 is made a part of this contract.

6. The parties further agree that paragraphs H.33 and H.34 are added back into the Requirements Contract by this modification as they were inadvertently deleted when Modification P00012 was signed on 01 Oct 02.

7. The parties further agree that paragraph H.35 entitled, Contract Order of Precedence is added to the contract.

8. As a result of this modification, the following pages have been deleted and the revised pages of the same numbers have been incorporated into the contract in lieu thereof.

- a. Section C, pages 3, 4, 6, 8, 9, 10, 11, 12, and 13
- b. Section E, pages E-3 and E-4
- c. Section H, pages 19 through 29

9. As a result of this modification, the following pages have been added to the contract:

CONTINUATION SHEET	Reference No. of Document Being Continued PIIN/SIIN DAAE07-00-D-M051 MOD/AMD P00023	Page 5 of 5
---------------------------	-------------------------------------------------------------------------------------------------------------	---------------------------

Name of Offeror or Contractor: GM GDLS DEFENSE GROUP LLC, JOINT VENTURE

- a. Section C, page 4.1 and 4.2, pages 6.1 and 6.2, pages 8.1 through 8.8 and pages 21.1 and 21.2
10. As a result of this modification, the following page has been deleted from the contract:
- a. Section C, page 12a
11. Except as otherwise specifically stated above, all other terms and conditions of this contract remain unchanged and in full force and effect.

*** END OF NARRATIVE A 023 ***